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ATTACHMENT - PROJECTS OF INTEREST

Southern Walnut Creek Trail Status

This project consists of the design and construction of a new trail on Walnut Creek
Greenbelt. The trail begins at GoValle Park and ends on Johnny Morris Road in the
vicinity of the proposed Austin to Manor Trail located at Johnny Morris and Daffen
Lane. The Trail is approximately 7.3 miles in length and will consist of 10’ wide concrete
trail with 2' shoulders. On the trail there are creek crossings and trail heads.

Work continues on easements and agreements. Interlocal agreements with Capital
Metro, and City of Pflugerville are in progress. Negotiations with the Rugby Club are
proceeding and final documents have been submitted to the YMCA.

Bids have been opened and construction of the trail is anticipated to start in February of
2012.

Northern Walnut Creek Trail Phase 1 Status

This project consists of the design and construction of a new trail on Walnut Creek
Greenbelt. The trail will connect Balcones Park to Walnut Creek Metro Park.
Construction will consist of 10" wide concrete trail with 2' shoulders. On the trail there
are approximately 9 creek crossings and 4 trail heads. Estimated construction cost is
$3,000,000

The consultant proposal has been accepted and passed to Contract Management for
processing. Design is to be six months and construction is anticipated to start in January

of 2013.

Northern Walnut Creek Trail Phase 2 Status

This project consists of the design and construction of a new trail on Walnut Creek
Greenbelt. The trail will connect Walnut Creek Metro Park and ending in the vicinity of
the Texas Commission on Environmental Quality offices located at IH-35 and Walnut
Creek. The Trail is approximately 1.8 miles in length and will consist of 10" wide
concrete trail with 2' shoulders. On the trail there are approximately 4 creek crossings
and 2 trail heads. Estimated construction cost is $2,000,000.



A proposal from the design team, ESPY has been submitted and is acceptable. PARD is
currently reviewing the overall budget to determine if funding is available for design of
the trail in light of other financial obligations.

A more accurate project schedule will be available when the overall budget has been
defined and a decision to move forward has been determined.



